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1. Introduction 

1.1 Background 
u s EPA RECORDS CENTER REGION 5 

414966 



Site Number: B5SJ 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 

Mobilization Date: 8/22/2011 

Demob Date: 
CERCLIS ID: OHN 000 510 393 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

PRP Oversight 
Removal Action 

8/22/2011 

1.1.1 Incident Category 

Potentially Responsible Party (PRP) lead Removal Action 

1.1.2 Site Description 

The CT Site encompasses approximately 14.5 acres of land and has approximately 140,000 
square feet of buildings. Approximately 70,000 square feet of buildings have been demolished. 

The Site is located in an industnal neighborhood. The Site is bordered to the north by St Clair 
Avenue and railroad tracks. Other industrial properties surround the Site on all sides. 

1.1.2.1 Location 

Ttie CT Site is located at 20100 St Clair Avenue, Euclid, Cuyahoga County, Ohio 44117 and the 
geographical coordinates for the Site are: latitude 41 "34' 44" North and longitude 81° 32' 10" West. 

1.1.2.2 Description of Threat 

The Cleveland Division of Air Quality (GDAQ) stopped the property owner's from demolishing the site due to 
improper asebstos abatement. Friable asbestos is present in debris piles located throughout the site as well 
as inside the partially demolished building. In addition, over 120 drums of unknon materials, several tanks 
and transformers are present on the site. The property is fenced; however gaps in the fence allow 
unimpeded access to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

OEPA performed a site assessment at the site in March, 2009. Samples from the site assessment indicated 
the presence of D001 hazardous wastes (charactenstic of ignitability [flashpoint less than 140 degrees 
Fahrenheit]), D008 (characteristic of Toxicity [lead TCLP values greater than 5 milligrams per liter]), presence 
of polychlorinated biphenyls in electrical transformers, the presence of uncontrolled ACM was documented by 
the GDAQ, and many of the drums were open or leaking. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

During this time period, the PRPs contractors completed all work in relation to asbestos removal 
(awaiting final inspection). In addition, a large above ground storage tank was emptied of its 
contents (~5,000 gallons flammable liquid) and all drummed waste was removed from the site 



(~71 drums and three 5-gallon labpacks, and 2 cubic yard boxes). In addition, an underground 
storgae tank was located and its contents sampled. Representatives from the US EPA, Ohio EPA, 
and City of Cleveland (Air Quality Division) were periodically on site to observe progress. 

2.1.2 Response Actions to Date 

September 26-30, 2011 

• The PRPs contractor performed the following tasks: 
o Loaded Asbestos Contaminated Matenal (ACM) into roll-off boxes for disposal 
o Scrap metal was transported off site for recycling 
o Decontaminated concrete floor associated with the building 
o Collected of perimeter and personnel air monitoring samples 
o Transportation and disposal of ACM Waste (11 roll-off boxes were removed from 

site and transported to Minerva Landfill for disposal) 
o Removed approximately 5,900 gallons of flammable liquid waste from the 20,000 

gallon storage tank and from drummed materials and transported the material to 
Ross Inceneration for disposal. 

October3-10, 2011 

• The PRPs contractor performed the following tasks: 
o Decontaminated concrete floor associated with the building 
o Transportation and disposal of ACM Waste (9 roll-off boxes were removed from 

site and transported to Minerva Landfill for disposal) 
o Consolidated drummed waste 
o Collected of perimeter and personnel air monitoring samples 
o Transported drums of material off site for disposal 

• 26 drums of non-hazardous paint waste (Chemtron) 
• 14 RCRA Empty drums (Chemtron) 
• 1 drum basic liquid (Chemtron) 
• 8 drums hazardous paint waste (Ross Incineration) 
• 1 cubic yard box of hazardous paint waste (Ross Incineration) 
• 19 drums of solid hazardous waste, TCLP lead (EQ) 
• 2 drums hazardous paint waste (Chemical solvents, Inc) 
• 1 drum acidic liquid (EQ) 
• 3 5-gallon overpacks of hazardous waste (EQ) 
• 1 cubic yard box of solid hazardous waste, TCLP lead (EQ) 
• 1 35-gallon overpack of old fire extinguishers (ABC Fire Extinguisher) 

o Demobilization of trailers and equipment 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

The Cleveland Trencher site was referred to US EPA in May, 2009. US EPA identified the two 
Potentially Responsible Parties [PRP] (one for the asbestos portion of the cleanup and one for the 
cleanup of the drum and tank waste) and issued General Notice Letters as well a a Unilateral 
Action Order. Agreements were reached and the PRPs mobilized their contractors on August 22, 
2011 to begin removal actions. 

2.1.4 Progress Metrics 



Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

Complete removal of material discovered in an underground storage tank 
scrape and dispose of material from the old drum storage area 
final inspection 

2.2.1.1 Planned Response Activities 

Complete removal of matenal discovered in an underground storage tank 
scrape and dispose of matenal from the old drum storage area 
final inspection 

2.2.1.2 Next Steps 

The PRP is planning to complete the remaining work by October 26, 2011 

2.2.2 Issues 

The PRPs contractor demobilized most of their equipment prior to being authorized by the PRP to 
complete the remaining work items. Equipment will have to be remoblized to complete the work. 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

2.4.1 Narrative 

US EPA contactor is tracking costs seperately (asbestos oversight and drum oversight) in order to 
properly allocate the costs associated with the activities to the correst PRP. Costs referenced in 
the following table are summarized for the entire project 

Estimated Costs 

Budgeted 1 Total To Date Remaining ; % Remaining 

Extramural Costs 

TAT/START $57,500,001 $34,000.00 $23,500.00' 40.87% 

Intramural Costs 



USEPA - Direct $25,000.00^ $7,500.00' $17,500,001 70.00%i 

iTotal Site Costs $82,500.00 $41,500.00 $41,000.00! 49.70% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Daily safety meetings are held prior to the start of the work day. 

Personnel air sampling for asbestos is being conducted 

Wet techniques are being used for asbestos removal 

The START oversight personnel is asbestos certified 

2.6 Liaison Officer 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 

3. Participating Entities 

No information available at this time. 

4. Personnel On Site 

PRP contractors 
START (1) 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


